ARMY PROGRAMS

Stryker Armored Vehicle

ehiclesintended to equip theArmy’s Stryker Brigade Combat Team (SBCT). Based on the Light Armored
Vehicle l11, it consists of two basic variants, the Infantry Carrier Vehicle (ICV) and the Mobile Gun System (MGS).
ThelCV isthe baseline vehicle for eight additional configurations. These configurations are the mortar carrier (MC), the
anti-tank guided missile vehicle, the reconnaissance vehicle, the fire support vehicle, the engineer squad vehicle, the
commander’svehicle, the medical evacuation vehicle, and the nuclear biological chemical reconnaissance vehicle
(NBCRV).

-I-he Stryker program was formerly called the Interim Armored Vehicle program. It isafamily of medium armored
v

TheArmy initiated the Stryker program in FY 00. SBCT isintended to use enhanced strategic deployability and be
capable of immediate employment upon arrival. TheArmy envisionsthe SBCT as more strategically deployablethan
current Army heavy forces, but with greater tactical mobility than current light forces. The SBCT is designed to conduct
operations across the depth and breadth of an area of operations, against both traditional and asymmetric adversaries.
Though optimized for small scale contingencies, the SBCT isdesigned to engage in all types of military conflicts,
including Mgjor Theater Wars when augmented or when operating as part of alarger force.

TEST & EVALUATION ACTIVITY
DOT&E approved theinitial Stryker Test and Evaluation Master Plan (TEMP) in November 2000 and an updated TEMPin
May 2003 in conjunction with the Milestone B decision.

The 2001 National Defense Authorization Act required that aMedium Armored Vehicle Comparison Eval uation would be
conducted between the Stryker and the current Medium Armored Vehicle. This Comparison Evaluation took place at Fort
Lewis, Washington, during September 2002. DOT& E monitored this event and prepared areport.

The 2002 National Defense Authorization Act required that an operational evaluation (OE) would be conducted to assess
the SBCT’sunit design and readiness. DOT& E approved the Army’s evaluation planin 2QFY 03. The OE took place over
several months, culminating with brigade

deploymentsto the National Training Center

at Fort Irwin, California, and the Joint

Readiness Training Center at Fort Polk,

Louisiana.

The Stryker IOT& E took place at Fort Knox,
Kentucky, from March through September
2003. Two Stryker companies participatedin
this evaluation; a third company participated
through simulation. In addition, battalion and
brigade level assets participated in this event.
These assets included reconnaissance,
engineer, and anti-tank elements. A brigade
tactical operations center provided the
command and control for this evaluation
through the Army Battle Command System.

A light infantry battalion was the baseline
unit used for comparison. Both the light

infantry battalion and the Str i
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All Stryker variants and configurations, with The Sryker Brigade Combat Team isis intended to use enhanced

the exception of the MGS and NBCRYV, strategic deployability and be capable of immediate employment upon

participated inthe IOT&E. During the arrival.
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|OT&E, the M C had adismounted mortar only (designated MC-A). A soft-recoil 1220mm mounted mortar (designated
MC-B) began developmental testing in June 2003. In addition to developmental testing, aseparate |OT& E for the MC-B
isplanned for early 2004, which will supplement the results of the IOT&E. A three-shot livefiretest is planned for the
MC-B aswell. Thisisscheduled to be complete prior to the February 2004 Milestone 111 review.

Additional operational test eventsare planned for variants, which were not available during the IOT& E. The MGS will
undergo alimited user test in 2004 at Fort Knox, Kentucky and an |OT& E in 2005.

NBCRV Production Qualification Testing was conducted from June to December 2003. Key testsincluded sensor
performance; automotive saf ety and performance; environmental testing; eletro-magnetic interference, and system
overpressure testing. This variant contains a variety of chemical and biological sensor systems. Additional side-by-side
testing is being conducted between the Joint Service Light Standoff Chemical Agent Detector and the M21 Rascal
chemical standoff detection device to validate requirements.

TheArmy conducted an NBCRV limited user test at Dugway Proving Ground, Utah, in October 2003. Two systemswere
evaluated in three 72-hour NBC reconnaissance and security scenarios. Results from these tests are pending. Of major
concern with this variant is the ability to conduct standoff chemical detection.

The Stryker LFT&E program will support the system’s survivability evaluation. Base-vehicle armor coupon testing
addressing small arms (through 14.5mm heavy machine gun fire) and fragmentsfrom high explosive artillery munitions
began in FY 02 to qualify and characterize armor recipes used in production. Testing continued into FY 03 as the contrac-
tor refined armor recipesto address specific performance shortfalls. 4QFY 03 was marked by a period of high-priority
armor coupon testing following the revelation that inadequate internal controls between the vehicle contractor and its
armor subcontractors resulted in the installation of untested, unqualified armor configurations on some vehiclesin the
first and second Stryker brigades. This investigative-type testing and corresponding mitigation program supported the
Army’sshort-term SBCT needsto deploy the SBCT to Irag. Government qualification of each armor configurationis
currently ongoing and expected to be complete before the Milestonel 11 review in February 2004. Stryker vehicles aready
fielded will be retrofitted with appropriately tested and qualified configurations as necessary.

Production Qualification Testing of the rocket-propelled grenade-level add-on armor began in May 2003 and found that
the armor performance did not meet Army requirements. Asaresult, the Stryker program experienced delaysin all add-on
armor related testing to allow the contractor to refine its armor solution to meet Army requirements. Re-qualification of
the new add-on armor solution resumed in September 2003 and will continue through February 2004.

Full-up system-level (FUSL) testing of production-representative configurations began in July 2002. Fifty-one of sixty-
five system-level test events have been completed to date for six different Stryker configurations: the ICV, the engineer
squad vehicle, the commander’s vehicle, the reconnaissance vehicle, the anti-tank guided missile, and the medical
evacuation vehicle. Thefire support vehicle was removed from the test series due to commonality with other configura-
tions so it can be evaluated using data provided by other testing. FUSL testing for the Stryker vehicle with add-on armor
isexpected to resumein November 2003 and for the Mortar Carrier B in December 2003. DOT& E will address Stryker
FUSL test resultsin the classified beyond low-rate initial production (BLRIP) report to Congress.

TheArmy will include additional details of the survivability test programs supporting the later Milestone reviews for the

NBCRV and MGSinthenext TEMP. DOT& E continuesto participatein the test planning, execution, and reporting of
each system-level test event.
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TEST & EVALUATION ASSESSMENT

The Stryker test and evaluation program is challenging because of the requirement to test and evaluate ten different
variants. TheArmy’s OE Report concludes, “current design and training performance of the first SBCT meetsthe
reguirements of the Organizational and Operational Concept.” Based on the Army’s assessment, DOT& E does not
believe there are any unit design issues. However, the OE was not sufficient to completely address the operational
effectiveness and suitability of an SBCT, nor did it address the operational effectiveness, suitability, or survivability of
the Stryker vehiclesthemselves. Stryker vehicle effectiveness, suitability, and survivability will be assessed in the BLRIP

report.
TheArmy recently completed the Stryker IOT& E. DOT& E’sindependent evaluation isongoing. Thisevaluation will

determine the operational effectiveness and suitability of eight of ten Stryker vehicles types that were available for
testing. ThisBLRIPreport will bedisseminated in 2QFY 04.
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